

PSL V1 — scope change: 2 lenses → 4 lenses

What adding the Document lens (full) and Photo/media lens (basic) cost · v1 → v2

ADDED

Document lens (full) + Photo/media lens (basic — no faces/video) · one new platform capability: vision/multimodal model · connectors: Drive/OneDrive/Dropbox + Google/iCloud Photos

BUILD COST (V1 total)

Bucket	v1	v2	Δ
Total (base)	\$3.86M	\$4.09M	+\$0.23M
Resources	\$2.75M	\$2.94M	+\$0.19M
Azure infrastructure	\$0.15M	\$0.16M	+\$0.01M
Tooling / SaaS	\$0.13M	\$0.13M	—
Sustenance	\$0.33M	\$0.33M	—
Contingency	\$0.50M	\$0.53M	+\$0.03M

Build rises just ~6% — lenses are templated modules, not rework.

TEAM & EFFORT

Team size	23 FTE	26 FTE	+3
Build window	6 mo	6 mo	unchanged

+3 engineers: vision/media pod (×2) + connector eng (×1)

New: vision model · file + photo connectors

New epics LENS-4/5, CONN-6/7, MODEL-4 — land in M3

PER-USER UNIT ECONOMICS

Metric	v1	v2	Δ
Onboarding / user	\$13.92	\$29.17	~2.1×
Steady COGS / user / mo	\$4.39	\$4.84	+\$0.45
Gross margin	~96%	~95%	~flat
Onboarding payback	~5 days	~9 days	+4

The real change: photo-vision + doc extraction at signup roughly doubles onboarding.

TAKEAWAYS

- Build barely moves (~+6%) — the architecture is templated; the increase is the small vision/media pod, not rework.
- The real cost is per-user onboarding, which ~doubled — photo-vision over a library at signup; one-time, ~9-day payback.
- Timeline & margin hold — no slip (+3 eng), ~95% margin.
- Risk contained — faces & video deferred to V1.1.

Bottom line

+\$0.23M to build · +3 engineers · same 6 months — watch photo onboarding, not the build.

All figures from the v2 cost model. Onboarding/steady are post-launch per-user economics; the build total is one-time. Use-of-funds envelope remains illustrative pending the capital plan.